
NEXT-100 Energy plane

D. Shuman

Lawrence Berkeley National Laboratory

May 4, 2012

D. Shuman (LBNL) NEXT-100 Energy Plane May 4, 2012 1 / 24



Table of Contents

1 NEXT100 Energy Plane
Baseline System Summary Description
Overall Design
Progress and Changes from Fall 2011
PMT/Enclosure Module
Prototyping
Vacuum Tests, Initial
Remaining Prototyping Tasks
Remaining Design Tasks
Servicing Sequence

D. Shuman (LBNL) NEXT-100 Energy Plane May 4, 2012 2 / 24



NEXT100 Energy Plane

with much valuable input from (among others):
D. Nygren
A. Goldschmidt
T. Miller
G. Pryzbilski
I. Liubarsky
S. Carcel
V. Alvarez
A. Martinez

D. Shuman (LBNL) NEXT-100 Energy Plane May 4, 2012 3 / 24



NEXT100 Energy Plane Baseline System Summary Description

Basic Description of Baseline System
PMTs (R11410-10) sealed into individual pressure resistant, vacuum
tight Cu enclosures (PMT Module).
PMT’s operated at +HV (grounded body/photocathode). Body insulated
from enclosure.
Base design is a zener stabilized differential output, scheme from D.
Nygren
Initial base design by V. Alvarez
Sapphire windows are secured with clamps having soft interfaces, and
are O-ring or Helicoflex sealed
Sapphire windows are coated on outside with ITO (to shield e-field) then
overcoated with TPB
PMT bases are potted with heat conducting epoxy to flexible copper
braids thermally connected to enclosures
Modules (60 total) mounted to a common carrier plate that attaches to
an internal flange of the pressure vessel head.
PMT cables are enclosed in individual pressure resistant, vacuum tight
metal tubing conduits.
Conduits all lead to a central vacuum manifold and sealing to internal
flange of axial nozzle.
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NEXT100 Energy Plane Baseline System Summary Description

PMT cables route through central manifold to (5) 41 pin CF
feedthroughs on a CF octagon, outside the lead shielding.
Vacuum(< 10−4 torr) is applied at octagon port; gives(low10−3

torr) inside enclosures for insulation.
Large vacuum tank limits pressure build in central manifold in case
of sapphire window failure
Xenon permeation through seals is recovered with a cold trap.
Base cooling is by conduction into enclosure and out to vessel
flange. (1/3 convected into Xe)
Central manifold incorporates a calibration source tube and
collimator.
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NEXT100 Energy Plane Overall Design
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NEXT100 Energy Plane Overall Design

D. Shuman (LBNL) NEXT-100 Energy Plane May 4, 2012 7 / 24



NEXT100 Energy Plane Overall Design
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NEXT100 Energy Plane Overall Design
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NEXT100 Energy Plane Overall Design
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Need bellows joint here
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NEXT100 Energy Plane Progress and Changes from Fall 2011

Design Changes
PMT enclosures of copper (fab from OFE pipe)
Cu carrier plate thickened - flush with enclosures at window
Cu carrier plate now fastened to main cylindrical vessel (ICS
shield remains in head)
PMT Module assembly rotated 7.5 deg. - give more clearance for
HV feedthrough
Carrier plate will be redesigned for adjustable buffer distance
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NEXT100 Energy Plane PMT/Enclosure Module
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NEXT100 Energy Plane PMT/Enclosure Module

D. Shuman (LBNL) NEXT-100 Energy Plane May 4, 2012 13 / 24



NEXT100 Energy Plane PMT/Enclosure Module
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NEXT100 Energy Plane PMT/Enclosure Module
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NEXT100 Energy Plane PMT/Enclosure Module
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NEXT100 Energy Plane Prototyping

Prototyping progress
3 sapphire windows purchased and received, screened for gross
radiopurity: Activity: <10 mBq/kg (U,late), <25mBq/kg (Th)
prototype enclosure parts are designed, fabricated, assembled
and undergoing first vacuum tests.
pressure vessel for testing enclosure is designed, fabricated and
pressure tested, ready for use
sample 32 pin feedthrough has been tested (preliminarily) for
flashover as a function of vacuum.
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NEXT100 Energy Plane Vacuum Tests, Initial

For Uz = E, in V/cm:
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NEXT100 Energy Plane Vacuum Tests, Initial

not yet clear ratio outgassing to
permeation - RGA He leak test
negative
Nitrile O-ring seals, window,
backplate
Expect 1 decade higher at high
pressure
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NEXT100 Energy Plane Vacuum Tests, Initial

32 pin Ceramtec (similar to
VACOM)
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NEXT100 Energy Plane Vacuum Tests, Initial

Pressure Testing Vessel for Permeation, HV? Studies
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NEXT100 Energy Plane Remaining Prototyping Tasks

The following prototyping activities remain:
Design, fabricate and test prototype base/front end for +HV operation
(Nygren zener design).
Assemble prototype enclosure, check parts for fit, function. Improve
ledge design
Install enclosure module into pressure test chamber. Repeat vacuum
test with 15 bar various gases (Ar, Ne, He)
Repeat with Helicoflex gaskets - check groove dimensions
Investigate feasibility of H2 (5%) leak testing.
Final test 32 pin feedthroughs for 1750 V voltage capability, as a function
of vacuum, including pin connections inside vacuum.
Test PMT base/pin mockup for flashover resistance and glow discharge
as a function of vacuum.
Test various fittings (flare, VCR, Swagelok) for vacuum tightness
repeatability.
Complete base/heatsink design, design sockets, potting fixture
Pressure test prototype windows to test pressure - test at least one
window to failure
Simulate buffer region e-field at window/carrier plate - test in pressure
test chamber
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NEXT100 Energy Plane Remaining Design Tasks

Central manifold - design bellows joints, integrate source and
collimator, design cable termination harness at feedthroughs
Carrier plate - Detail design - add buffer length adjustment -
Issues: finalize HV cable location, is there to be a common ground
mesh?
Design and build window pressure test cell.
Final base/front end/data acquisition
Design tooling and fixtures for assembly and shipping
Design hexapod fixture for head removal and carrier plate
removal/rotation
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NEXT100 Energy Plane Servicing Sequence
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